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REPORT DATE:  12/31/02   3/21/03 X 6/30/03  9/30/03    

 
PROJECT NUMBER AND NAME:  HA-MAL03-225 - Emigrant Creek Culverts   
 
PROJECT MANAGER: Holland/Dunaway  
 
REPORT CODE: 3  

  

DIGITAL PHOTO: X Beginning of Project           Middle of Project  End of Project 
 
 
 
STATUS EXPLANATION:  
 
  Site surveys were completed in June. The design of two structures has begun. Field  
  consultations with a fisheries biologist, hydrologist and geotechnical engineer are in progress. 
  Corresponding reports from the consultations are scheduled for delivery in the next two  
  weeks. 
  
 
  
 
  
                                                                                                                                                 
 
 
 
LOCAL CONTRACTORS:   
 
CODES:  

1 Project will not be completed. 

2 Project delayed and could be completed by extending completion date to:________ 
3 Project on track for completion by __2004_ as submitted. 

4 Project completion date: _11/04_ Project Summary including costs and partners. 
FS CONTRIBUTION TITLE II 

CONTRIBUTION 
OTHER 
CONTRIBUTIONS 

TOTAL FOR PROJECT 

$ $ 13,100.00 $ $ 

 

 YES   NO 



 


